
 
 
 
 
 

Appendix J 
 

Tentative Construction Programme 





ID Activities Duration Start Finish
1 Main Station Bldg. and HRSG 710 days 02 Apr '04 12 Mar '06

2 Pile head treatment 29 days 02 Apr '04 30 Apr '04

3 Earthing system 30 days 11 May '04 09 Jun '04

4 Pile cap and tie beam 110 days 16 May '04 02 Sep '04

5 1/F construction 60 days 26 Dec '04 23 Feb '05

6 2/F Construction 90 days 01 Dec '04 28 Feb '05

7 3/F Construction 45 days 15 Jan '05 28 Feb '05

8 4/F Construction 45 days 01 Feb '05 17 Mar '05

9 5/F Construction 45 days 02 Mar '05 15 Apr '05

10 R/F Construction 45 days 17 Mar '05 30 Apr '05

11 Deferred works - East 50 days 21 Apr '05 09 Jun '05

12 Deferred works - West 76 days 17 May '05 31 Jul '05

13 Deferred works - South 45 days 15 Oct '05 28 Nov '05

14 Deferred works - Air Inlet 31 days 01 Jan '06 31 Jan '06

15 Deferred works - North 40 days 01 Feb '06 12 Mar '06

16 Deferred works - Tiling at +16.15 90 days 15 Nov '05 12 Feb '06

17 Deferred works - Firewall at Transformer Bay 46 days 20 Jul '05 03 Sep '05

18 Deferred works - Metal Fence at Transformer Bay 62 days 01 Jan '06 03 Mar '06

19

20 275kV Bldg. 587 days 03 May '04 10 Dec '05

21 Pile head treatment 22 days 03 May '04 24 May '04

22 Earthing system 30 days 11 May '04 09 Jun '04

23 Pile cap and tie beam 45 days 16 May '04 29 Jun '04

24 1/F construction 90 days 01 Jun '04 29 Aug '04

25 2/f construction 90 days 30 Aug '04 27 Nov '04

26 3/f construction 45 days 28 Nov '04 11 Jan '05

27 Roof construction 45 days 12 Jan '05 25 Feb '05

28 Surrounding Cable Trench 120 days 15 Apr '05 12 Aug '05

29 Surrounding External works 120 days 13 Aug '05 10 Dec '05

30

31 No. 4 Chimney 584 days 30 Jun '04 03 Feb '06

32 Pile head treatment 30 days 30 Jun '04 29 Jul '04

33 Pile cap construction 63 days 30 Aug '04 31 Oct '04

34 Superstructure construction 300 days 01 Nov '04 27 Aug '05

35 Steel and Internal Works 160 days 28 Aug '05 03 Feb '06

36

37 Road & Drainage Works 529 days 05 Jul '04 15 Dec '05

38 Along Loading and Unloading Area 88 days 05 Jul '04 30 Sep '04

39 Breaking up the road concrete 10 days 05 Jul '04 14 Jul '04

40 Pipe installation 48 days 15 Jul '04 31 Aug '04

41 Testing 7 days 01 Sep '04 07 Sep '04
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ID Activities Duration Start Finish
42 Haunching and Road making good 23 days 08 Sep '04 30 Sep '04

43 North Seafront Road 505 days 09 Jul '04 25 Nov '05

44 Excavation 84 days 09 Jul '04 30 Sep '04

45 Pipe installation 120 days 01 Oct '04 28 Jan '05

46 Testing 45 days 05 Feb '05 21 Mar '05

47 Haunching and Road making good 200 days 22 Oct '04 09 May '05

48 External Utility Work and Ground Finish 200 days 10 May '05 25 Nov '05

49 East Bridge Road 414 days 28 Oct '04 15 Dec '05

50 Excavation 30 days 28 Oct '04 26 Nov '04

51 Pipe installation 90 days 27 Nov '04 24 Feb '05

52 Testing 14 days 04 Mar '05 17 Mar '05

53 Haunching and Road making good 120 days 11 Mar '05 08 Jul '05

54 External Utility Work and Ground Finish 160 days 09 Jul '05 15 Dec '05

55 Chimney Road 374 days 08 Nov '04 16 Nov '05

56 Excavation 30 days 08 Nov '04 07 Dec '04

57 Pipe installation 90 days 08 Dec '04 07 Mar '05

58 Testing 30 days 15 Mar '05 13 Apr '05

59 Haunching and Road making good 120 days 22 Mar '05 19 Jul '05

60 External Utility Work and Ground Finish 120 days 20 Jul '05 16 Nov '05

61

62 C W Culvert  System 515 days 15 Aug '04 11 Jan '06

63 Outlet Section 392 days 15 Aug '04 10 Sep '05

76 Inlet Section 152 days 13 Oct '04 13 Mar '05

83

84 C W Pump Equipment Room 115 days 15 Jul '05 06 Nov '05

85 Excavation 4 days 15 Jul '05 18 Jul '05

86 Substructure 21 days 19 Jul '05 08 Aug '05

87 Superstructure 30 days 09 Aug '05 07 Sep '05

88 Finishing 60 days 08 Sep '05 06 Nov '05

89

90 Pipe & Cable Rack 234 days 23 May '05 11 Jan '06

91 Excavation 21 days 23 May '05 12 Jun '05

92 Footing 30 days 13 Jun '05 12 Jul '05

93 Steel Work 50 days 13 Jul '05 31 Aug '05

94 Walkway and Catladder 45 days 28 Nov '05 11 Jan '06

95

96 Gas Receiving Station 146 days 15 Jul '05 07 Dec '05

97 Excavation 90 days 15 Jul '05 12 Oct '05

98 RC Structure and finishing work 80 days 05 Aug '05 23 Oct '05

99 Drainage and Road Work 45 days 24 Oct '05 07 Dec '05
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1             1 0             2 0             3 0             1 0             2 0             3 1             1 0             2 0           31
1 HRSG erection 28 Mar,05 Cont

2 Steam turbine erection 01 Mar,05 Cont

3 Gas turbine erection 15 Mar,05 Cont

4 Generator erection 15 Mar,05 Cont

5 Condenser erection 15 Feb,05 Cont

6 Aux equipment erection 01 Apr,05 Cont

7 Air duct / Inlet filter 25 Apr,05 Cont

8 HRSG inlet duct 21 May, 05 Cont

9 Piping support / Piping erection 01 Jun,05 Cont

10 Insulation work 23 Feb,05 Cont

11 Platform installation 11 Apr, 05 Cont

12 Pipe rack installation 26 Aug, 05 Cont

13 Intake aux equipment installation 08 Aug, 05 Cont

15 GRS piping installation 01 Dec, 05

Nov Dec

3 month work schedule for Lamma power station extension Unit-9

Item Description Start Finish Jan



MITSUBISHI ELECTRIC (H.K.) LTD.

NOVEMBER DECEMBER JANUARY
ID Task Name Start Finish 6/11 13/11 20/11 27/11 4/12 11/12 18/12 25/12 1/1 8/1 15/1 22/1 29/1
1 GIS ERECTION

1.1 GIS Installation 03/05/2005 10/08/2005

1.2 Control Panel Installation 17/05/2005 25/06/2005

1.3 Control Cabling Work 30/05/2005 27/08/2005

1.4 Gas Work for GIS 27/06/2005 20/08/2005

1.5 Inspection & Testing 04/07/2005 26/11/2005

1.6 Interfacing Work with Power Cable 12/09/2005 15/07/2006

GIS ENERGISATION 29/11/2005

2 SHUNT REACTOR ERECTION 

2.1 Interfacing Work with Power Cable 09/09/2005 08/12/2005

2.2 SHUNT REACTOR 1 ENERGISATION 1/12/2005

2.3 SHUNT REACTOR 3 ENERGISATION 10/12/2005

2.4

2.5

2.6

CONTRACT NO. 02/9006
LAMMA EXTENSION SWITCHING STATION

COMPLETE ERECTION, TESTING & COMMISSIONING OF
275kV GIS & SHUNT REACTORS AND ASSOCIATED EQUIPMENT

3 MONTH PROGRAMME (NOVEMBER 2005 TO JANUARY 2005)

7



November December January
ID Task Name Start Finish 1/11 8/11 15/11 22/11 29/11 5/12 12/12 19/12 26/12   3/1 10/1 17/1 24/1 30/1
1

2 L9 Electrical Erection Tue 1/11/05 Tue 31/1/06

3 Transformer Installation Tue 1/11/05 Tue 31/1/06

4 Busduct Installation Tue 1/11/05 Tue 31/1/06

5 IPB Installation Tue 1/11/05 Tue 31/1/06

6 Control Panel Installation Tue 1/11/05 Tue 31/1/06

7 Instrument Panel & Piping Installation Tue 1/11/05 Tue 31/1/06

8 Cable Tray & Earthing Installation Tue 1/11/05 Tue 31/1/06

9 Conduit Installation Tue 1/11/05 Tue 31/1/06

10 Cable Laying Tue 1/11/05 Tue 31/1/06

11 Cable Termination Tue 1/11/05 Tue 31/1/06

SANKO SETSUBI CO., LTD.

CONTRACT NO. 04/9013
LAMMA POWER STATION EXTENSION UNIT 9

COMPLETE ERECTION, INSPECTION, TESTING & COMMISSIONING OF
POWER BLOCK ELECTRICAL, INSTRUMENTATION AND CONTROL FACITILITIES

3 MONTH PROGRAMME (NOVEMBER  2005 TO JANUARY 2006)



ID Task Name Start Finish
1

2 Pipeline Installation Tue 1/11/05 Tue 31/1/06
3

4 Rock Dumping Tue 1/11/05 Tue 31/1/06

30/10 6/11 13/11 20/11 27/11 4/12 11/12 18/12 25/12 1/1 8/1 15/1 22/1 29/1
November December January Febr

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

gas pipeline 3 month programme (Nov 05 to Jan 06).mpp Page 1

Lamma Power Station Extension
Supply and Installation of Submarine Gas Pipeline
3-Month Programme



J-Power Systems Corp.

Contract No.: 01/9046
Project: Installation of 275kV/Communication Submarine and Land Cables with Accessories for Lamma - Cyberport Circuits

Issue:

CONSTRUCTION SCHEDULE (FORECAST FOR 3 MONTHS) Date:

Date             

         Item 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

Preparation Installation

Preparation

<Note> 1. Schedule will be modified due to the progress of works and weather conditions.

2. No activity on every Sundays and Public Holidays (excepted the submarine cables installation)

17

25-Oct-05

1 Dredging/Excavation of Submarine Cable
Trench outside N2 Landing Point

January, 2006December, 2005November, 2005

2

3

4

Dredging/Excavation of Submarine Cable
Trench outside N4 Landing Point

Dredging/Excavation of Submarine Cable
Trench outside I1 Landing Point
(Completed)

Dredging/Excavation of Submarine Cable
Trench outside N5 Landing Point
(Completed)

10

12

9

13

11

5

6

7

8

Backfilling & Cable Protection outside I1
Landing Point

Removing Seabed Obstructions and
subsequently backfilling between N2 &
N4 Landing Points

Preparation & Installation of Submarine
Cables between N2 & N4

Backfilling & Cable Protection outside N2
Landing Point

Backfilling & Cable Protection outside N5
Landing Point

Sweeping on the seabed between N5 &
I1 Landing Points

Sweeping on the seabed between N2 &
N4 Landing Points

Preparation & Installation of Submarine
Cables between N5 & I1

Backfilling & Cable Protection outside N4
Landing Point




